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18 December 1986

MEMORANDUM FOR: Deputy Director for Administration

FROM: John M. Ray
Director of Logistics

SUBJECT: Report of Significant Logistics Activities for
the Period Ending 17 December 1986

1. Events of Major Interest That Have Occurred During the
Preceding Week:

* b. The Office of Logistics opened the newly
completed North Parking Lot on 15 December. At that time,
fence posts were placed for the return of the owed Federal
Highway Administration property in West Lot.

c. The Bid Package 4 contractor is backfilling the
excavated area where the leaks were repaired on the south side
chilled water lines. The piping has been pressurized since
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6 December, and there has not been any evidence of any
additional leaks. Pressure testing is still ongoing to
ascertain if there are additional leaks that need repairing
located in other areas of the piping system. The Bid
Package 1 contractor who installed the piping originally has
indicated his willinaness to excavate and repair any

additional leaks. 25%1
* d. Occupancy of the North Loading Dock has been
rescheduled for 22 December. OL anticipates transition to be
in full operation in 30 days. At that time, South Loading
Dock will be closed for construction. 25X1
* e. Real Estate and Construction Division (RECD), OL,
reports that funding| | was 25x%1
made available on 15 December. The funding will be used for
the construction and communications in‘ and 25X1
completion of | RECD is in the process of 25%1
developing new schedules with the Office of Development and
Engineering and Foreign Broadcast Information Service. The
new schedule will have a direct impact on the backfill
schedule off = |Key, and the New Headquarters Building. 25%1
It is anticipated that a construction contract for 25X1
will be sent out for bid the week of 22 December.
25%X1
25X1

g. OL reports that on 12 December, the
Complex lost total power. As a result of this power outage
the Building was effected. The emergency generators 25X1
were operating but employees were dismissed at 12:00 p.m.
because of lack of heat. Vepco was not able to restore power

to the complex until 8:45 p.m. It was noted that a surae from
the[______f_}Building caused a cable to burn in two. 2541
h. OL recently negotiated a firm fixed-price

contract on behalf of the Office of Personnel/Equal Employment

Opportunity with the Urban Crisis Center. This contract, in

the amount of $77 ovides for 10 runnings of the Urban

Awareness Course. 25%1
25%1
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t. OL reports that Agency employees have been very
generous with their donations to "Operation Santa Claus.”
Some of the external buildings have required additional
collections because of the overwhelming response.

25X1

u. OL contracted with an art conservator who worked
10 through 12 December restoring six paintings loaned by
Vincent Melzac which are on display in the Headquarters main
corridor. These paintjinas had been scratched and soiled
during the past year.

25X1

* v. OL reports that on 1l December the Headquarters
Compound experienced low water pressure from the City of Falls
Church. The problem was a damaged water main serving the
Turkey Run supply line to the Compound. The damage was caused
by MCI Communications installing underground communications
lines, off site. Allied was able to close off the Turkey Run
domestic water line and open the redundant Route 123 water
line but not before water pbressure was lost in the

Headquarters Building. 25%1

25X1
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X. On 9 December, OL received an urgent request for

help from the DCI Admin Officer who had an immediate need for

three Craig J570's Micro Set Transcribers. The J570's were

located in stock in United Stationers Warehouse in Baltimore.

They were picked up and delivered directly to

7C19 Headquarters the next day. 25x%1

25X1

2. Significant Events Anticipated During the Coming Week:

None

John M. Ray
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